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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

i

393942

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress
ESI-PRP Removal
BSYS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapoiis
Tom White, City of Indianapolis
Richard Wise, City of Indianapolis
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, OERR
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Jason Sewell, IDEM

tile://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\ESI-PRP pol... 5/17/2011


file://C:/Documents

Page 2 of 6

Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 5/13/2011
Reporting Period: 5/9/2011 - 5/13/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1|

2.1.2 Response Actions to Date

-On May 9, 2011, AVS loaded and hauled out 9 loads (47,250 gallons) of oily water from the
site, 7 loads (38,500 gallons) from the northeast area for treatment at United Water’s facility in
Cincinnati, OH and 2 loads (9,250 gallons) from the primary separator pit, for treatment at
Clean Water Limited’s Cherokee Drive facility in Dayton, OH.

- 0.2" of rainfall was observed over the weekend.

- AVS removed the grating from the trench betwen the "Solids Building" and the "Dehydration
Building". They removed and disposed of several abandoned lines in the trench and began
pressure washing the conduit and pipes still remaining in the trench.

- Trihydro conducted a stormwater discharge to the City sanitary sewer under the SDA permit
issued on 4/12/2011. A total volume of 58,597 gailons of water were discharged at a maximum
flow rate of 350 gallons per minute.

- Focus Contracting (WSP Subcontractor) arrived on site and assessed the stormwater
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situation in the Tank 51 secondary containment. A diesel pump was delivered to the site and
pumping activities began on 5/13.

- North American Construction (Marathon Subcontractor) is installing a new stormwater catch
basin along 86th Street and the access road to address the stormwater that would come from the
former ESI parking lot, that was leased from Marathon. Work is expected to continue in to next
week. ‘

On May 10, 2011, AVS loaded and hauled out 8 loads (42,250 gallons) of oily water from the
site, 6 loads (33,000 gallons) from the northeast area for treatment at United Water’s facility in
Cincinnati, OH and 2 loads (9,250 gallons) from the primary separator pit, for treatment at
Clean Water Limited’s Cherokee Drive facility in Dayton, OH.

- No rainfall was observed overnight.

- AVS began cleaning out the sanitary lines between SS-27 and SS-28 (near the Dehydration
Building) with a vacuum truck and power washer. A sludge blockage was observed 12" in to SS-
27 and 35'in to SS-28. AVS is aquiring a stronger power washer head and will atttempt to clear
it out again tomorrow.

- Pumping began on the secondary containment surrounding Tank 51 under the supervision on
WSP. A hosing line was run from the diesel pump across the northern edge of the site to the
stormwater discharge location. Pumping began at 1055 and ceased at 1900 with an average
pumping rate of 400 gallons per minute.

On May 11,2011, AVS loaded and hauled out 8 loads (39,250 gallons) of oily water from the
site, 6 loads (30,000 gallons) from the northeast area for treatment at United Water’s facility in
Cincinnati, OH and 2 loads (9,250 gallons) from the primary separator pit, for treatment at
Clean Water Limited’s Cherokee Drive facility in Dayton, OH.

- No rainfall was observed overnight.

- AVS arrived on site with the necessary power washing head and proceeded to dislodge and
remove the sludge blockage between SS-27 and SS-28. The cleaning of this line was
completed.

- AVS began prepping the trench which runs beneath the Unloading Building for vacuum

and power washing activities.

- Focus Contracting continued pumping activities in the secondary containment around Tank 51.
Operations completed by 0900. It is estimated that approximately 200,000 gallons of
stormwater were discharged in to the City system. WSP will provide final tally later this week.
Black water and sheen were observed in the sump on the bottom of the secondary containment.
Focus took and submitted samples of this water for analysis.

On May 12, 2011, AVS loaded and hauled out 7 loads (39,250 gallons) of oily water from the
site, 5 loads (22,000 gallons) from the northeast area for treatment at United Water’s facility in
Cincinnati, OH, 1 load (4,700 gallons) from the primary separator pit, for treatment at Clean
Water Limited’s Cherokee Drive facility in Dayton, OH, and | load (4,250 gallons) from the
east containment to the United Water facility in Cincinnati, OH.

- No rain was observed overnight, but high temperatures (~87 degrees F) led to heat advisories
to the work crews. Special care was taken to ensure that all workers were given proper hydration
and appropriate work breaks.

- Trihydro conducted a stormwater discharge event between 2 pm and 5 pm. Approximately
57,000 gallons on stormwater was discharged to the city sanitary system.

- AVS work crews continued clearing out the lines between SS-26 and SS-27.

- AVS began clearing out the trench which runs beneath the Unloading Building and discharges
in to the Oil/Water separator. The eastern-most 25' of line were cleared and pressure washed.

- AVS mobilized to the oil water separator and began clearing it out the outlet from the trench.
This cleaning will be continued tomorrow.
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- Following the completion of the stormwater pumping in Tank 51's secondary containment,
Professional Services (WSP subcontractor) mobilized to the site to collect profile samples of
Tank 51's insulation. Three sample points were taken around the base of the tank and were
submitted for analysis.

On May 13, 2011, AVS loaded and hauled 3 loads (13,000 gallons) of oily water from the site, |
load (4,250 gallons) from the northeast area for treatment at United Water's facility in
Cincinnati, OH, | load (4,500 gallons) from the primary separator pit for treatment at Clean
Water Limited's Cherokee Drive facility in Dayton, OH, and 1 load (4,250 gallons) from the
east containment to United Water facility in Cincinnati, OH.

- No rain was observed overnight, although rain is forecasted in the afternoon.

- AVS completed clearing out the trench which runs beneath the Unloading Building.

- AVS will continue clearing out sanitary lines on the northeast portion of the site.

- No stormwater discharge is planned for today.

5 drums of "non-hazardous" waste are still being stored at the AT&T/UCI spill location.
Absorbent boom has been deployed at the stormwater outfall to Payne Branch and downstream
in Crooked Creek at 79th St & Michigan Ave (NRC# 975355).

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

It appears a small portion of property that belongs to Asphalt Materials has been fenced in by
ESI. USEPA hopes to have a conference call next week to resolve this matter, plus address the
stormwater run-on and run-off issue between Asphalt Materials and ESI.

2.1.4 Progress Metrics

Waste Stream Medium{Quantity Manifest # TreatmentiDisposal
Oily Water Liguid 886,180 gallons X
Stormwater Liquid 189,895 gallons X
Tavk 51 XovtowvuevtiAtBud  |252,650 yaliovo ‘E

2.2 Planning Section
2.2.1 Anticipated Activities

¢ Clean storm sewer system
o Remove wastes

o Review submittals required by ASAOC

2.2.1.1 Planned Response Activities
None
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2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities

2.2.2 Issues
Wet weather is anticipated next week.

Standing water has been observed in several locations around the site. Warmer weather can lead
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing
water on site as soon as possible.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting will be held on June 6, 2011 at 2 pm.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

US EPA
START Contractor

5. Definition of Terms
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ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U S. EPA - United States Environmental Protection Agency
POLREP - Pollution Report

ASAOQOC - Administrative Settlement Agreement on Consent

PRP - Potentially Responsible Party

6. Additional sources of information

6.1 Internet location of additional information/reports

For additional information, please refer to the US EPA lead removal action website at
WWW epaosc org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined. d

7. Situational Reference Materials
For additional information, please refer to the documents section at www .epaosc.org/esi
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